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203 3.5.1.4.2.1 Admins procure HW parts(?) for test instance of durable location node GG FEF No No

204 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No

175 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No

180 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No No

308 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No
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Duration Start Finish

3 days Fri 11/9/07 Tue 11/13/07

2 days Wed 11/14/07 Thu 11/15/07

2 days Mon 11/12/07 Tue 11/13/07

2 days Tue 11/20/07 Wed 11/21/07

15 days Tue 10/30/07 Mon 11/19/07

FEF Admins procur
FEF Ad

FEF,SS Admins and R

MD,GG,FEF

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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rocure HW parts(?) for test instance of durable location node

Admins configure test instance of durable location node (by Fri Nov 9)

nd REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

Open Science Enclave baseline security plan - implications on SamGrid, CAB

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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